COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/23/2021

ESTIMATE SUMMARY 09:27:29
CONTID: C22498 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 22498-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 138.0 DAYS TIME ALLOW:  10/6/2021 ? FIXED COMPLETION DA
US 6 AVON TO DOWD JUNCTION PERCENT TIME:  87.90 ORIG TIME ALLOW: 10/6/2021 ? FIXED COMPLETION DA
PROJECT NO: NHPP0063-056
US 6 AVON TO DOWD JUNCTION
NAME OF ROAD:
PROJECT COUNTIES:  EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 09/17/2021 DATE TIME STARTED 05/03/2021
2273 RIVER ROAD DATE LET 11/12/2020 DATE WORK BEGAN 05/03/2021
DATE AWARDED 11/18/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/03/2020 DATE ACCEPTED
GRAND JUNCTION CO 81505 (970)243-4900 DATE NOTICE TO PROCEED 05/03/2021
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  5,534,825.19  PARTICIPATING $  4,720,149.23 $ 741,837.45
AWARD PROJECT AMT: $  5,925401.90  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 85.28% TOTAL EARNINGS 4,720,149.23 741,837.45
FUNDS AVAILABLE: $ 814,675.96 STOCKPILED MATERIALS 4,551.13 -29,595.69
GROSS EARNINGS 4,724,700.36 712,241.76
TOTAL CLAIMS: $ 0.00 RETAINAGE -88,881.03 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,635,819.33 712,241.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,635,819.33 712,241.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 712,241.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22498-BID ESTIMATE RUN 09/23/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0005 09:27:29
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 0.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0010 202-00190 Removal of Concrete Median Cover Material 88.000 88.000
SY 0.000 0.00
45.00000 88.000 3,960.00
0015 202-00200 Removal of Sidewalk 83.000 83.000
SY 0.000 0.00
85.00000 83.000 7,055.00
0020 202-00203 Removal of Curb and Gutter 409.000 409.000
LF 0.000 0.00
27.00000 409.000 11,043.00
0025 202-00206 Removal of Concrete Curb Ramp 97.000 97.000
SY 0.000 0.00
95.00000 97.000 9,215.00
0030 202-00220 Removal of Asphalt Mat 2,675.000 2,603.000
SY 16.000 412.00
25.75000 2,619.000 67,439.25
0035 202-00240 *Removal of Asphalt Mat (Planing) 165,114.000 149,381.000
SY 0.000 0.00
2.95000 149,381.000 440,673.95
0040 202-00250 *Removal of Pavement Marking 105,410.000 0.000
SF 0.000 0.00
0.60000 0.000 0.00
0045 202-00828 *Removal of Traffic Signal Equipment 1.000 0.000
LS 0.850 21,250.00
25,000.00000 0.850 21,250.00
0050 202-01000 *Removal of Fence 0.000 0.000
LF 0.000 0.00
11.15000 0.000 0.00
0055 202-01130 *Removal of Guardrail Type 3 6,887.000 2,643.250
LF 3,435.000 11,679.00

3.40000 6,078.250 20,666.05
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PCN: 22498-BID ESTIMATE RUN 09/23/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0005 09:27:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-01140 Removal of Guardrail Type 4 77.000 17.000
LF 60.000 1,260.00
21.00000 77.000 1,617.00
0065 202-01300 *Removal of End Anchorage 34.000 10.000
EACH 16.000 3,840.00
240.00000 26.000 6,240.00
0070 202-04003 Clean Culvert (Special) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0075 203-00060 Embankment Material (Complete In Place) 440.000 10.300
cY 0.000 0.00
92.00000 10.300 947.60
0080 203-00598 *Rock Scaling 93.000 93.000
HOUR 0.000 0.00
150.00000 93.000 13,950.00
0085 203-01500 Blading 100.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0090 203-01510 Backhoe 110.000 13.000
HOUR 0.000 0.00
110.00000 13.000 1,430.00
0095 203-01550 Dozing 75.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0100 203-01582 Truck (Dump) 90.000 68.000
HOUR 0.000 0.00
140.00000 68.000 9,520.00
0105 203-01590 Front End Loader (Rubber Tire) 85.000 21.000
HOUR 28.000 3,920.00
140.00000 49.000 6,860.00
0110 203-01597 *Potholing 100.000 61.000
HOUR 9.500 3,657.50

385.00000 70.500 27,142.50
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PCN: 22498-BID ESTIMATE RUN 09/23/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0005 09:27:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 203-02330 Laborer 40.000 10.000
HOUR 3.000 150.00
50.00000 13.000 650.00
0120 206-00060 *Structure Backfill (Special) (Flow-Fill) 110.000 110.000
cY 0.000 0.00
265.00000 110.000 29,150.00
0125 207-00205 Topsoil 371.000 0.000
CcY 371.000 51,940.00
140.00000 371.000 51,940.00
0130 207-00210 Stockpile Topsoil 0.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
0135 208-00002 *Erosion Log Type 1 (12 Inch) 1,000.000 839.000
LF 0.000 0.00
4.00000 839.000 3,356.00
0140 208-00035 *Aggregate Bag 2,000.000 1,860.000
LF 0.000 0.00
6.00000 1,860.000 11,160.00
0145 208-00046 *Pre-fabricated Concrete Washout Structure (Typ el) 3.000 3.000
EACH 0.000 0.00
165.00000 3.000 495.00
0150 208-00051 *Storm Drain Inlet Protection (Type I) 0.000 0.000
LF 0.000 0.00
9.75000 0.000 0.00
0155 208-00056 *Storm Drain Inlet Protection (Type IIl) 1.000 1.000
EACH 0.000 0.00
215.00000 1.000 215.00
0160 208-00075 *Pre-fabricated Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0165 208-00103 Removal and Disposal of Sediment (Labor) 130.000 120.500
HOUR 2.000 96.00

48.00000 122.500 5,880.00
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PCN: 22498-BID ESTIMATE RUN 09/23/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0005 09:27:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 208-00105 Removal and Disposal of Sediment (Equipment) 75.000 42.000
HOUR 12.000 1,440.00
120.00000 54.000 6,480.00
0175 208-00106 Sweeping (Sediment Removal) 50.000 43.000
HOUR 0.000 0.00
135.00000 43.000 5,805.00
0180 208-00107 Removal of Trash 25.000 0.000
HOUR 10.000 480.00
48.00000 10.000 480.00
0185 208-00207 Erosion Control Management 30.500 18.500
DAY 3.500 507.50
145.00000 22.000 3,190.00
0190 210-00760 *Reset Luminaire 2.000 0.000
EACH 2.000 540.00
270.00000 2.000 540.00
0195 210-04010 Adjust Manhole 152.000 76.000
EACH 67.000 42,545.00
635.00000 143.000 90,805.00
0200 210-04050 Adjust Valve Box 76.000 38.000
EACH 21.000 6,300.00
300.00000 59.000 17,700.00
0205 212-00006 *Seeding (Native) 1.000 0.000
ACRE 0.000 0.00
3,500.00000 0.000 0.00
0210 212-00032 *Soil Conditioning 1.000 0.000
ACRE 0.000 0.00
8,000.00000 0.000 0.00
0215 213-00012 *Spray-on Mulch Blanket 1.000 0.000
ACRE 0.000 0.00
7,500.00000 0.000 0.00
0220 213-00067 *Rock Mulch (Weed Free) 0.000 0.000
SF 0.000 0.00

2.15000 0.000 0.00
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PCN: 22498-BID ESTIMATE RUN 09/23/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0005 09:27:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 217-00000 *Herbicide Treatment 10.000 0.000
SY 0.000 0.00
1.70000 0.000 0.00
0230 240-00000 *Wildlife Biologist 25.500 25.500
HOUR 0.000 0.00
120.00000 25.500 3,060.00
0235 304-01005 Aggregate Base Course (Class 1) 14.000 10.000
cY 0.000 0.00
400.00000 10.000 4,000.00
0240 304-06007 Aggregate Base Course (Class 6) 10.000 7.000
cY 0.000 0.00
500.00000 7.000 3,500.00
0245 304-07005 Aggregate Base Course (Class 7) 193.000 0.000
CY 193.000 15,440.00
80.00000 193.000 15,440.00
0250 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 111.870 96.460
TON 15.410 6,164.00
400.00000 111.870 44,748.00
0255 403-34701 *Hot Mix Asphalt (Grading SX) (75) 17,458.690 16,090.660
TON 1,368.030 112,178.46
82.00000 17,458.690 1,431,612.58
0260 411-03352 Asphalt Cement Performance Grade (PG 58-28) 919.630 848.960
TON 70.670 22,261.05
315.00000 919.630 289,683.45
0265 411-10255 Emulsified Asphalt (Slow-Setting) 6,100.000 5,525.000
GAL 575.000 1,725.00
3.00000 6,100.000 18,300.00
0270 503-00018 *Drilled Shaft (18 Inch) 10.000 10.000
LF 0.000 0.00
360.00000 10.000 3,600.00
0275 503-00036 *Drilled Shaft (36 Inch) 19.000 19.000
LF 0.000 0.00

1,165.00000 19.000 22,135.00
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PCN: 22498-BID ESTIMATE RUN 09/23/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0005 09:27:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 503-00042 *Drilled Shaft (42 Inch) 17.000 17.000
LF 0.000 0.00
1,325.00000 17.000 22,525.00
0285 606-00302 *Guardrail Type 3 (31 Inch Midwest Guardrail Sy stem) 6,672.000 1,857.500
LF 3,364.750 100,942.50
30.00000 5,222.250 156,667.50
0290 606-00710 *Guardrail Type 7 (Style CA) 10.000 0.000
LF 10.000 5,500.00
550.00000 10.000 5,500.00
0295 606-00910 *Guardrail Type 9 (Style CA) 60.000 0.000
LF 60.000 15,000.00
250.00000 60.000 15,000.00
0300 606-01340 *End Anchorage Type 3D 14.000 0.000
EACH 7.000 6,895.00
985.00000 7.000 6,895.00
0305 606-01370 *Transition Type 3G 10.000 0.000
EACH 9.000 24,840.00
2,760.00000 9.000 24,840.00
0310 606-01380 *Transition Type 3H 4.000 0.000
EACH 4.000 5,260.00
1,315.00000 4.000 5,260.00
0315 606-01385 *Transition Type 3J 1.000 0.000
EACH 1.000 1,335.00
1,335.00000 1.000 1,335.00
0320 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 1.000 1,960.00
1,960.00000 1.000 1,960.00
0325 606-02003 *End Anchorage (Nonflared) 16.000 3.000
EACH 10.000 31,250.00
3,125.00000 13.000 40,625.00
0330 607-00005 *End Post 0.000 0.000
EACH 0.000 0.00

1,065.00000 0.000 0.00
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PCN: 22498-BID ESTIMATE RUN 09/23/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0005 09:27:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 607-00010 *Corner and Line Brace Post 0.000 0.000
EACH 0.000 0.00
1,065.00000 0.000 0.00
0340 607-11350 *Fence Deer 0.000 0.000
LF 0.000 0.00
23.25000 0.000 0.00
0345 607-11525 *Fence (Plastic) 0.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0350 607-60008 *Game Ramp (Special) 0.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0355 608-00000 *Concrete Sidewalk 73.000 36.070
SY 0.000 0.00
135.00000 36.070 4,869.45
0360 608-00010 *Concrete Curb Ramp 217.000 179.100
SY 0.000 0.00
160.00000 179.100 28,656.00
0365 609-21010 *Curb and Gutter Type 2 (Section I-B) 0.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0370 609-21020 *Curb and Gutter Type 2 (Section 11-B) 327.000 221.280
LF 0.000 0.00
63.25000 221.280 13,995.96
0375 610-00020 *Median Cover Material (Patterned Concrete) 903.000 0.000
SF 0.000 0.00
30.25000 0.000 0.00
0380 612-00001 *Delineator (Type I) 100.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0385 612-00002 *Delineator (Type II) 50.000 0.000
EACH 0.000 0.00

33.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0390 612-00003

0395 613-01200

0400 613-01300

0400

0405 613-07000

0410 613-07002

0410

0415 613-07004

0415

0420 613-07005

0420

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Delineator (Type IIl)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

MATERIAL ALLOWANCE 3 Inch Electrical Conduit (P

*Pull Box (Special)

*Type Two Pull Box

MATERIAL ALLOWANCE 8ea Type 2 Pull Box and Lid

*Type Four Pull Box

MATERIAL ALLOWANCE 10ea Type 4 Pull Boxes and L

*Type Five Pull Box

MATERIAL ALLOWANCE 3ea Type 5 Pull Boxes and Li

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE
10.000
EACH
35.00000
1,888.000
LF
15.00000
4,800.000
LF
16.00000
lastic)
LF
7.10434
11.000
EACH
850.00000
9.000
EACH
1,175.00000
EACH
221.00000
9.000
EACH
2,025.00000
id
EACH
515.00000
4.000
EACH
2,675.00000
d
EACH

712.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1,547.000
32.000
1,579.000

4,705.000
5.000
4,710.000

0.000
0.000
0.000

11.000
0.000
11.000

8.000
1.000
9.000

0.000
0.000
0.000

9.000
0.000
9.000

0.000
0.000
0.000

4.000
0.000
4.000

0.000
0.000
0.000

Page 9
ESTIMATE RUN 09/23/2021

09:27:29
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
480.00
23,685.00
80.00
75,360.00
0.00
0.00
0.00
9,350.00
1,175.00
10,575.00
0.00
0.00
0.00
18,225.00
0.00
0.00
0.00
10,700.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0425 613-10000

0425

0425

0430

613-50150

0430

0430

0435

614-00011

0440

614-00012

0445

614-00026

0450

614-01573

0455 614-70117

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Wiring

MATERIAL ALLOWANCE Wiring

MATERIAL ALLOWANCE Wiring

*Secondary Service Pedestal

MATERIAL ALLOWANCE Meter Pedestal

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

MATERIAL ALLOWANCE 3ea Meter Pedestal Base

*Sign Panel (Class I)

*Sign Panel (Class II)

*Sign Panel (Class I) (Install Only)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Po st&

Slipbase

*Pedestrian Signal Face (16)

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 0.800
LS 0.150
60,000.00000 0.950
0.200
LS -0.150
12,969.84000 0.050
1.000
LS 0.000
3,902.64000 1.000
3.000 1.000
EACH 2.000
7,500.00000 3.000
2.000
EACH -2.000
4,476.00000 0.000
2.000
EACH -2.000
385.00000 0.000
35.000 0.000
SF 0.000
19.75000 0.000
56.000 0.000
SF 0.000
28.50000 0.000
2.000 0.000
EACH 0.000
550.00000 0.000
17.000 0.000
EACH 0.000
575.00000 0.000
2.000 0.000
EACH 2.000
855.00000 2.000

Page 10
ESTIMATE RUN 09/23/2021

09:27:29
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
9,000.00
57,000.00
-1,945.48
648.49
0.00
3,902.64
15,000.00
22,500.00
-8,952.00
0.00
-770.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1,710.00
1,710.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0460 614-70336

0465

614-70560

0470

614-72855

0470

0470

0475

614-72860

0480

614-72863

0485

614-72875

0485

0490

614-81125

0490

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Traffic Signal Face (12-12-12)

*Traffic Signal Face (12-12-12-12-12)

*Traffic Signal Controller Cabinet

MATERIAL ALLOWANCE Traffic Signal Controller

MATERIAL ALLOWANCE Traffic Signal Cabinet Base

*Pedestrian Push Button

*Pedestrian Push Button Post Assembly

*Loop Detector Wire

MATERIAL ALLOWANCE Loop Detector Wire

*Traffic Signal-Light Pole Steel (1-25 Foot Mas

MATERIAL ALLOWANCE Single 25' Mast Arm

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE

6.000
EACH
1,300.00000

2.000
EACH
1,600.00000

3.000
EACH
28,000.00000

EACH
4,550.00000
EACH
1,040.00000
2.000
EACH
535.00000
1.000
EACH
2,150.00000
2,932.000
LF
10.00000
LF
0.45816
t Arm) 1.000
EACH

22,000.00000

EACH
13,500.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
6.000
6.000

0.000
2.000
2.000

0.000
3.000
3.000

3.000
-3.000
0.000

3.000
-3.000
0.000

0.000
2.000
2.000

0.000
0.000
0.000

2,932.000
0.000
2,932.000

2,527.960
-2,527.960
0.000

1.000
0.000
1.000

0.000
0.000
0.000
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09:27:29
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
7,800.00
7,800.00
3,200.00
3,200.00
84,000.00
84,000.00
-13,650.00
0.00
-3,120.00
0.00
1,070.00
1,070.00
0.00
0.00
0.00
29,320.00
-1,158.21
0.00
0.00
22,000.00
0.00
0.00
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PCN: 22498-BID ESTIMATE RUN 09/23/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0005 09:27:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0495 614-81250 *Traffic Signal-Light Pole Steel (2-50 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0495 MATERIAL ALLOWANCE 2ea 50" Mast Arms 0.000
EACH 0.000 0.00
27,300.00000 0.000 0.00
0500 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0.000 0.00
3,800.00000 2.000 7,600.00
0505 614-86105 *Telemetry (Field) 1.000 0.000
EACH 1.000 3,700.00
3,700.00000 1.000 3,700.00
0510 625-00000 *Construction Surveying 1.000 0.670
LS 0.160 4,800.00
30,000.00000 0.830 24,900.00
0515 625-00001 *Construction Surveying (Hourly) 10.000 10.000
HOUR 0.000 0.00
150.00000 10.000 1,500.00
0520 626-00000 *Mobilization 1.000 0.888
LS 0.000 0.00
600,000.00000 0.888 532,800.00
0521  900-00006 Added Item (Dollar)/ Removal of Mobilization for De er 0.000 0.000
Fence
DOL 0.000 0.00
1.00000 0.000 0.00
0525 626-01113 *Public Information Management (Tier 1) 171.000 143.000
DAY 28.000 1,540.00
55.00000 171.000 9,405.00
0530 627-00008 *Modified Epoxy Pavement Marking 834.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
0535 627-00013 *Pavement Marking Paint (High Build) 1,400.000 1,310.160
GAL 51.500 3,862.50

75.00000 1,361.660 102,124.50



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 22498-BID ESTIMATE RUN 09/23/2021
PROJECT: NHPP0063-056 ESTIMATE NO: 0005 09:27:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 ROADWAY
0540 627-30405 *Preformed Thermoplastic Pavement Marking 1,850.000 0.000
(Word-Symbol) SF 0.000 0.00
17.00000 0.000 0.00
0545 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 3,620.000 0.000
Line,
) SF 0.000 0.00
13.00000 0.000 0.00
0550 630-00000 *Flagging 10,500.000 7,848.500
HOUR 1,884.000 54,636.00
29.00000 9,732.500 282,242.50
0555  630-00003 *Uniformed Traffic Control 0.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0560 630-00007 *Traffic Control Inspection 72.000 54.000
DAY 8.000 4,000.00
500.00000 62.000 31,000.00
0565 630-00012 *Traffic Control Management 110.000 75.000
DAY 20.000 19,400.00
970.00000 95.000 92,150.00
0570 630-80001 *Flashing Beacon (Portable) 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0575 630-80335 *Barricade (Type 3 M-A) (Temporary) 4.000 0.500
EACH 0.400 100.00
250.00000 0.900 225.00
0580 630-80341 *Construction Traffic Sign (Panel Size A) 35.000 3.000
EACH 2.400 74.40
31.00000 5.400 167.40
0585 630-80342 *Construction Traffic Sign (Panel Size B) 35.000 17.500
EACH 14.000 728.00
52.00000 31.500 1,638.00
0590 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 0.000
EACH 0.000 0.00
82.00000 0.000 0.00
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CAT NO0200 ROADWAY

0595 630-80355 *Portable Message Sign Panel 3.000 1.500
EACH 1.200 12,000.00
10,000.00000 2.700 27,000.00
0600 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.500
Type
yPe) EACH 0.400 640.00
1,600.00000 0.900 1,440.00
0605 630-80360 *Drum Channelizing Device 180.000 90.000
EACH 72.000 1,800.00
25.00000 162.000 4,050.00
0610 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 20.000 6.000
EACH 4.800 240.00
50.00000 10.800 540.00
0615 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 10.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0620 630-80380 *Traffic Cone 350.000 175.000
EACH 140.000 140.00
1.00000 315.000 315.00
0625 630-80511 *Mobile Pavement Marking Zone 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0630 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 0.000 0.000
(Temporary)
EACH 0.000 0.00
15,000.00000 0.000 0.00
0635 632-00000 *Night Work Lighting 1.000 0.660
LS 0.340 13,600.00
40,000.00000 1.000 40,000.00
0640 700-70010 F/A Minor Contract Revisions 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70016 F/A Fuel Cost Adjustment 0.010 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0650 700-70018 F/A Roadway Smoothness Incentive 17,578.880 0.000
FA 17,578.880 17,578.88
1.00000 17,578.880 17,578.88
0655 700-70019 F/A Asphalt Cement Cost Adjustment 0.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660 700-70023 F/A On-The-Job Trainee 23,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0665 700-70025 F/A Quality Incentive Payment -21,285.340 0.000
FA -21,285.340 -21,285.34
1.00000 -21,285.340 -21,285.34
0670 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70111 *Project First Program 5,000.000 1,000.000
FA 0.000 0.00
1.00000 1,000.000 1,000.00
CAT 0200 CURRENT AMT$ 5,447,325.19 $ 712,241.76 $ 4,637,200.36
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0680 620-00005 *Field Office (Special) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
0685 620-00012 *Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0690 620-00020 *Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT$ 87,500.00 $ 0.00 $ 87,500.00

PROJECT TOTAL CURRENT AMT $ 5,534,825.19 $ 712,241.76  $ 4,724,700.36



